Neighbourhood plan report from Chris Cottam

- Top focus remains the Survey and timing around distribution. Timing has been influenced by all the CDC Regulation 19 activity and not wishing to overburden people. As a result active survey dates are likely to shift and run start December to end January.
- The team is considering a separate survey focused purely on local business. This seems like a good idea in order to not over-complicate the general survey.
- The survey tool is likely to change from Microsoft Forms to Tally. This is primarily because Tally allows pausing without submitting and then continuing from where you left off. This is considered crucial as the survey will inevitably take more than 5 minutes to complete.
- Research into a suitable Consultant to assist with finalising the Plan is on-going.
- In parallel to the survey the Steering Group is beginning the drafting of possible Policies. These need to be shaped by village opinion but pre-emptive work makes sense for the most likely policy areas.